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MEMORANDUM FOR ************, ************, Program Manager

SUBJECT: Task Assignment (TA) No. 02-008, Helicopter Integrated Defense Aids System (HIDAS) Customer Test (CT) Support

In accordance with (IAW) Section C, Contract DATM01-02-C-0001, is hereby tasked to perform the tasks specified in this TA.

a. Purpose. The contractor shall be required to provide non-personal general and technical support for HIDAS CT in these areas: instrumentation and target operations/support.  Deliverables associated with each subtask are described in the Contract Data Requirements List, (CRDL), with associated Data Item Description, (DID), of subject contract. The task delivery schedule is described in paragraph e.

b. Background. Support shall be provided IAW Performance Work Statement (PWS) Section C, paragraphs 5.1., 5.1.1.3., 5.1.1.4., 5.1.2.7., 5.1.4., 5.1.6.3., 5.1.6.6., 5.1.6.8., 5.1.6.11., 5.2.1., and 5.2.6. All deliverables shall be made to the IEWTD Threat Officer or his designated representative with any exception as noted in paragraph e.

c. Security Classification. The contractor is to comply with the Industrial Security Program IAW DoD 5220.22-M, AR 380-19, AR 380-5, AR 380-67, NSPON XXX, Technical Bulletin 380-41, Ft. Huachuca Supplement 1 to AR 380-5, and the HIDAS Security Classification Guide (SCG). All individuals participating in the completion of the TA must possess an active SECRET clearance unless otherwise specified herein. All contractor personnel must be cleared for access to ********** by the IEWTD Security Officer. Access to HIDAS CT sites will be provided by the IEWTD Threat Officer. 

d. Nature and Scope of Task. In general Radio Frequency (RF) signals will be transmitted and transmitter ground truth data verified by Electronic Proving Ground (EPG) instrumentation systems. This test will be conducted at the EPG Antenna Test Facility, Fort Huachuca, Arizona.  Throughout the period of performance of this TA, the contractor may be invited to attend various test planning meetings and conferences as requested by the IEWTD Threat Officer (i.e. test site visits, Test Team Meetings, etc). The following support is required from the contractor:

(1) Subtask 1 - VULNERABILITY MOBILE TRANSMITTER (VMT) - A SUPPORT. The contractor shall provide the VMT-A van with appropriate operator and technical personnel. The VMT-A van will be programmed/configured to simulate RF signal parameters outlined in enclosures 1 and 2 (provided under separate cover). The VMT-A will be deployed to the EPG ATF and positioned at 500m and 1000m distances from the ATF turntable. The actual positions will be determined by EPG. RF signal transmissions will consist of emissions IAW Enclosure 1. The VMT-A van will have GPS. Annotation of GPS timing is required on all automated media files and manual data collection forms for all RF transmissions. Additionally, all automated media files and manual data collection forms will contain the VMT-A geolocation data derived from the on-board GPS and correlated with the time of the recorded RF transmission data. Automated daily VMT-A data will be stored to 3.5" diskette and to a backup media database, which will be determined by the contractor. The backup media must support transfer of all data to 3.5" diskette upon request by the Government. Backup VMT-A data will be stored/retained by the contractor until completion of the HIDAS CT data verification and validation process by the Government. The Government will provide master VMT-A database disposition guidance to the contractor upon completion of the Test. The data format to be used for recording of the VMT-A data is listed in Table 1. The contractor shall configure the VMT-A with appropriate communications equipment to maintain communications contact at all times with the ATF.

	EMITTER DATA FORMAT

	Geolocation: Lat/Long; UTM; MGRS; Elevation (meters)

	Date
	Frequency
	Output Power

(Watts)
	Up Time

(HH:MM:SS)
	Down Time

(HH:MM:SS)

	
	
	FWD
	REF
	
	


Table 1. VMT-A and VMT-B Data Format.

(2) Subtask 2 - VULNERABILITY MOBILE TRANSMITTER (VMT) - B SUPPORT. The contractor shall provide the VMT-B van with appropriate operator and technical personnel. The VMT-B van will be programmed/configured to simulate RF signal parameters outlined in enclosures 1 and 2 (provided under separate cover). The VMT-B will be deployed to the EPG ATF and positioned at 500m and 1000m distances from the ATF turntable. The actual positions will be determined by EPG. RF signal transmissions will consist of emissions IAW Enclosure 1. The VMT-B van will have GPS. Annotation of GPS timing is required on all automated media files and manual data collection forms for all RF transmissions. Additionally, all automated media files and manual data collection forms will contain the VMT-B geolocation data derived from the on-board GPS and correlated with the time of the recorded RF transmission data. Automated daily VMT-B data will be stored to 3.5" diskette and to a backup media database, which will be determined by the contractor. The backup media must support transfer of all data to 3.5" diskette upon request by the Government. Backup VMT-B data will be stored/retained by the contractor until completion of the HIDAS CT data verification and validation process by the Government. The Government will provide master VMT-B database disposition guidance to the contractor upon completion of the Test. The data format to be used for recording of the VMT-B data is listed in Table 1. The contractor shall configure the VMT-B with appropriate communications equipment to maintain communications contact at all times with the ATF. 

e. Time Phasing and Deliverables. Support is required Monday through Friday. The Government anticipates that some overtime will be required. Projected overtime requirements for subtasks 1 through 2 are two hours a day. There is no weekend or holiday support anticipated.  Daily testing will consist of approximately eight hours of RF transmissions (exclusive of the daily threat/instrumentation in-brief; equipment preventive maintenance, checks and services; travel to and from the test sites; setup and tear-down times; refueling; and out-brief requirements).  Inclusive dates of the HIDAS CT are outlined in paragraph k. The following represents a schedule for the deliverables associated with this TA.

(1) Subtasks 1. VMT-A support is required during the period of 20 through 24 May and 13 August through 27 September 2002. VMT-A support during the period of 20-24 May 2002 will encompass a total of 5 days of support. VMT-A support during the period of 13 August through 27 September 2002 will encompass a total of 28 days during the entire period. The contractor shall provide daily VMT-A automated and manual transmitter data for all RF transmissions.  Automated signal measurements shall be provided in both hardcopy and softcopy (3.5" diskette), in the format outlined in Table 1, to the IEWTD Threat Officer at the end of each test day. Upon request from the Government, the contractor shall provide master database data extractions of RF transmission data. Data is required during the pre-trial event and record test.

(2) Subtask 2. VMT-B support is required during the period of 20 through 24 May and 13 August through 27 September 2002. VMT-B support during the period of 20-24 May 2002 will encompass a total of 5 days of support. VMT-B support during the period of 13 August through 27 September 2002 will encompass a total of 28 days during the entire period. the contractor shall provide daily VMT-A automated and manual transmitter data for all RF transmissions. Automated signal measurements shall be provided in both hardcopy and softcopy (3.5" diskette), in the format outlined in Table 1, to the IEWTD Threat Officer at the end of each test day. Upon request from the Government, the contractor shall provide master database data extractions of daily RF transmission data. Data is required during the pre-trial event and record test. 

f. Master Events List (MEL). There is no MEL for the HIDAS CT. RF transmission requirements will be based on Enclosure 1 for the pre-trial event. Radio Frequency transmissions for the record test event will be based on Enclosure 2. A record test refined event list will be provided prior to the start of testing on 13 August 2002. The customer will determine transmission times, duration, and transmitter output power level. These will be coordinated daily "real time" with the VMT-A and VMT-B operators via Motorola radio.

g. Daily Schedule.  The IEWTD Threat Officer will provide a daily test schedule at least two days prior for the pre-trial and record test events. The daily test schedule for the following week will be provided NLT the Friday preceding the following weeks. The current schedule requires a 10-hour day, Monday-Friday. This includes up to 8 hours of signal transmissions daily, not to include in-briefs and out-briefs, equipment PMCS, deployment and redeployment times, equipment set-up and tear down times, and equipment refueling. The schedule may change to include some weekend testing.  No holiday testing is scheduled.

h. Government Furnished Property (GFP) and Supplies. All GFE included in the subtask descriptions will be provided. The Government will provide all office space, Automated Data Processing (ADP) software and hardware, and required supplies to complete associated subtasks.  The Government will provide: 1 commercial type four-wheel drive vehicle as a technical support vehicle; 1 M-915, ten-ton tractor to transport the VMT-A and B vans; 1 MEP-60Kw generator set as backup power for the VMT-A and B vans; fuel for all systems; and cellular phones as a secondary means of communications.  The Government will provide deployment instructions/maps, permits and environmental approval for all test sites. The Government will provide manual data collection forms for recording all manual data. The Government will provide roving equipment security at EPG's ATF for the instrumentation systems, to inlcude, auxiliary support equipment/items. The Government will provide all expendable supplies necessary to support the subtasks planning and execution. The contractor shall provide a list of all expendable supplies to the IEWTD Threat Officer or his representative. The Government will provide RF authorization to support all RF transmissions. The contractor shall submit requests for additional GFE to the Government for review and approval, prior to purchasing.

i. Safety. There is no known safety hazards anticipated with the performance of this TA. Any potential or known hazards associated with supporting this TA will be immediately reported to the Government. The contractor will not be allowed at the ATF during EPG laser testing of the HIDAS system without prior approval of the IEWTD Threat Officer.  

j. Travel. The test will be conducted at the EPG ATF, Fort Huachuca, Arizona. No travel is anticipated for the performance of this TA.

k. Test Schedule.

(1) The current pre-test, pre-trial event, record test event, and post-test dates and locations are:

Site Preparation
TBD


EPG ATF, Ft. Huachuca, AZ (East

Range)

Pre-trial Event

20-24 May 02

EPG ATF, Ft. Huachuca, AZ (East 






Range)



Record Test

13 Aug - 27 Sep 02
EPG ATF, Ft. Huachuca, AZ (East

Range)



Test Site Recovery
30 Sep - 1 Oct

EPG ATF, Ft. Huachuca, AZ (East

Range) and Hayes Hall

(2) The tentative daily test schedule is as follows:



0630-0645
Inbrief



0645-0700
Enroute to test sites (mobile emitters, FIM)



0700-0730
System setup



0730-1530
Threat Missions



1530-1545
Site Shut Down/Refueling at Site



1545-1600
Enroute to Hayes Hall



1600-1630
Data Turn In/Outbrief 

l. Project Officer. The IEWTD Threat Officer is ************, *******. Direct coordination for test preparation purposes between the contractor and the Threat Officer or his authorized representative(s) is authorized. You are authorized to incur costs associated with TIP preparation only. TIP approval from the Contracting Officer is required prior to hiring augmentation personnel. The HIDAS CT Contract Monitor is **********.








/s/

2 Encl

***********



Contracting Officer's Representative
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